

Torrington Development Corporation
Project Committee
Meeting Agenda

Tuesday, January 19, 2010 @ 8:00 AM
Torrington Development Corporation
40 Main Street, 2nd Floor, Suite 6

Call to order

Approval of prior minutes (12/14/2009)

Review of Project to date - Chairman Herbst

Milone and MacBroom -- Phase 1 status

- Updated survey results
- Signals information status
- Discussion of city standard sidewalk detail
- Other streetscape amenities
 - Flexi pave panels
 - Light fixtures
 - Other

Report of Parking Task Group – Vickie Patrick/Joe Paganini
Stakeholder status

General Discussion

- Public information going forward; stakeholders, ctrs. of influence, municipal leadership
- Required interactions; notices, public meeting, etc
- Timetables

Executive Session (if necessary)

- Discussions of property matters

Milone & MacBroom Summary

- Tasks – needing closure
- Timetables for last phase of project
- Maintaining the budget discipline
- Decisions to go to TDC BOD

Other Business

Adjournment